

Initial Project Planning Template

Date	15 March 2026
Team ID	[Your Team ID]
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As a developer, I can set up the Python 3.11 environment and install FastAPI, Streamlit, and Transformers so that the project has a working base.	2	High	Week 1	Week 1
Sprint-1		USN-2	As a developer, I can configure Git version control so that code changes are tracked throughout development.	1	High	Week 1	Week 1
Sprint-1	Event Analysis	USN-3	As a user, I can enter an event description so that the system can extract relevant themes using DistilBERT.	2	High	Week 1	Week 2
Sprint-2	Conversation Generation	USN-4	As a user, I can specify my interests along with the event description so that GPT-2 generates 2-3 tailored conversation starters.	3	High	Week 2	Week 3
Sprint-2	Fact Verification	USN-5	As a user, I can search for a quick fact check on a topic so that the app returns a summarized, reliable reference via the Wikipedia API.	2	Medium	Week 2	Week 3
Sprint-3	Data Persistence	USN-6	As a user, I want my generated conversations saved automatically so that I can review them later in the History section.	2	Medium	Week 3	Week 4
Sprint-3		USN-7	As a user, I can mark a suggestion with a thumbs up or down so that the assistant can improve personalization over time.	1	Medium	Week 3	Week 4
Sprint-4	Frontend UI	USN-8	As a user, I can use an interactive Streamlit interface to enter details, generate starters, and view results in real time.	2	High	Week 4	Week 5
Sprint-4	Testing & Deployment	USN-9	As a developer, I can write unit tests for all core services using pytest so that the solution is verified before deployment.	2	High	Week 5	Week 5

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-4		USN-10	As a developer, I can deploy the Streamlit app locally so that the complete solution can be demonstrated end-to-end.	1	Low	Week 5	Week 5