

Communication

Date	15 March 2026
Team ID	SB25-PNA-1042
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the development of the Personalized Networking Assistant, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	All Team Members	Track daily progress on backend, model integration, and UI tasks; flag blockers early.
2	Progress Update	Weekly	Email + Shared Sheet	All Team Members, Project Mentor	Summarize weekly milestones (e.g., DistilBERT integration, GPT-2 pipeline) and align next steps.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub Issues	Concerned Members	Resolve technical issues such as API errors, model loading failures, or FastAPI route bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Project Mentor, Team Lead	Present progress on core features and gather feedback on conversation quality and UI flow.
5	Final Demo Rehearsal	Once	Google Meet (Screen Share)	All Team Members	Walk through the complete demo flow end-to-end and finalize speaking parts before submission.
6	Code Review Sync	Weekly	GitHub Pull Requests	Backend & Frontend Owners	Review commits to event_analyzer.py, topic_generator.py, and fact_checker.py before merging.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Inconsistent theme extraction results from DistilBERT on short event descriptions	Fine-tuned the zero-shot classification labels and added a fallback keyword-matching step.
2	Delayed responses during GPT-2 text generation causing UI lag	Introduced asynchronous FastAPI endpoints and added a loading indicator in the Streamlit UI.
3	Miscommunication between backend and frontend owners on API response format	Adopted a shared Postman/Swagger contract and standardized JSON response schemas for all routes.